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April 10, 2007

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street
Los Angeles, CA 90012

Dear Supervisors:

ACCEPTANCE OF PUBLIC WORKS CONTRACTS
SUPERVISORIAL DISTRICTS 1,4, AND 5
3 VOTES

IT IS RECOMMENDED THAT YOUR BOARD:

Ratify changes in work and accept completed contract work under the following
construction contracts:

Project 10 No. ROC0011919 - Montrose Avenue, et aI., vicinity of Glendale (5),
Palp, Inc., with changes amounting to a credit of $94,498.66, and a final contract
amount of $2,447,027.96.

Project 10 No. RM04446006 - Parkway Tree Trimming, Road Division 146 and
446,2005-06, vicinities of Santa Fe Springs and Whittier (1 and 4), United Pacific
Services, Inc., with changes in the amount of $2,705.00, and a final contract
amount of $199,185.00.

Project 10 No. WW04004029 - Equipping of Drinking Water Well Nos. 4-62,
4-67, and 4-68, City of Lancaster (5), PPC Construction, Inc., with a final contract
amount of $997,479.70.
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PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

This action is to obtain Board ratification of Director-approved changes in public works
contracts and Board acceptance of the work of the contracts in compliance with the
provisions of the Public Contract Code. Included in the enclosures are project and
contract data, the scope of work of changes to be ratified, and the work of the contracts
to be accepted.

The Director of Public Works has been authorized by your Board to order changes in
work up to $10,000 for construction contracts. Changes to accommodate field

conditions in order to meet the intent of the plans and specifications are not subject to
this monetary limitation. Enclosed for your ratification are changes in work, which I
ordered for Project ID Nos. RDC0011919 and RMD4446006.

The projects have been completed, and it is recommended that your Board accept them
on the dates indicated in the enclosures.

Implementation of Strategic Plan Goals

The acceptance of these construction contracts is consistent with the County Strategic
Plan Goal of Service Excellence since acceptance of these completed contracts will
provide improved infrastructure to better serve the public.

FISCAL IMPACT/FINANCING

The modifications to the contract amounts are a credit in the amount of $94,498.66 and
an increase in the amount of $2,705.00, while the total values of the contracts range
from $199,185.00 to $2,447,027.96.

Ratification of the changes in work and acceptance of the work of the respective
contracts by your Board is in compliance with the acceptance and prompt payment
provisions of the Public Contract Code.

Sufficient funds are available in the Board-approved appropriations for each of the
respective projects to cover the costs of the changes and the total value of each of the
contracts. Detailed cost breakdowns for each of the changes together with contract
cost summaries are included in the enclosures.
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FACTS AND PROVISIONS/LEGAL REQUIREMENTS

Each of these contracts for the construction of public works improvements was awarded
by your Board to the lowest responsible bidder in accordance with the California Public
Contract Code, your Board's directives, and as recommended by the Oirector of
Public Works.

ENVIRONMENTAL DOCUMENTATION

The changes in the work as described above and in the enclosures are within the limits
of the Board-approved projects and do not change any conditions which resulted in the
original environmental findings.

CONTRACTING PROCESS

Each contract provided that the contractor be compensated for changes in the work as
a result of changes to the original plans and specifications or changed conditions

encountered during the course of construction. The costs of each of the changes were
based on contract unit prices, time and materials, or were negotiated under the
provisions of the contract specifications. The methods for arriving at the final costs of
the changes are included in the enclosures.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Ratification of the requested changes and acceptance of the work of the contracts by
your Board will ensure the timely closeout of the respective contracts, releasing
Oepartmental and County assets for other construction-related activities.
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CONCLUSION

Please return one adopted copy of this letter to Public Works.

Respectfully submitted,

:æAcl d t2~
ONALO L. WOLFE

/ Director of Public Works
TS:er
O:ISECTION\ADMIN ISTRA TIONIBOARD\ACCI4-1 O-OlL TR. DOC

Enc. 3

cc: Chief Administrative Office

County Counsel
Office of Affirmative Action Compliance
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PROJECT ID NO. RDC0011919. MONTROSE AVENUE. ET AL. (in the vicinity of
Glendale), Supervisorial District 5

Contractor: Palp, Inc., 2230 Lemon Avenue, Long Beach, California 90806

Project Description:

Resurfacing and reconstruction of existing roadway pavement; reconstruction of curb
and gutter, sidewalk, driveways, and curb drains; construction of curb ramps and bus
pads; removal, root pruning, and planting of parkway trees; and the installation of
striping and pavement markings.

ChanQes in Work:

(1) Variations in Bid Quantities

(2) Install Drain and Grated Box Inlet

($95,253.93)
755.27

Total ($94.498.66)

Description of ChanQes:

(1) The original contract amount is based upon estimated quantities of the various bid
items. The contractor is paid based upon actual quantities used. The decrease in
contract price reflects the net adjustment due to variations between estimated bid
quantities and actual quantities.

(2) Your Board previously approved a change in work to install a curb drain and
grated inlet box. The cost of this work exceeded the original estimate by the amount
shown.

The costs for Item 1 were based on contract unit prices. The cost for Item 2 was based
on time and materials as provided in Subsection 3-3 of the contract specifications.

No additional working days were required because of these changes.
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Project Completion Oate:

The contractor completed the project on November 22, 2006, in accordance with the
plans and specifications. The delay in forwarding this letter to your Board was due to
the length of time required for the contractor to furnish the documentation necessary to
close out the contract.

Ouring construction, the contractor requested 20 hours of overtime inspection, which
resulted in a credit to the contract in the amount of $1,050.00.

Final Contract Amount:

Original contract amount
Actual costs of changes in work previously

approved by the Board
Changes in work authorized by the Director

of Public Works
Oeduction for overtime inspection

$2,471,822.07

70,754.55

(94,498.66)
(1.050.00)

FINAL CONTRACT AMOUNT $2.447,027.96

SLK:er
O:IProjectslPrograms - RoadlMontrose Avenue (RDC0011919)IBoard\ACCEPTANCE OF CONTRACTdoc
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PROJECT 10 NO. RM04446006, PARKWAY TREE TRIMMING, ROAO OIVISION 146
AND 446, 2005-06 (in the vicinities of Santa Fe Springs and Whittier), Supervisorial
Districts 1 and 4

Contractor: United Pacific Sevices, Inc., 120 East La Habra Boulevard, Suite 107,
La Habra, California 90631-2310

Project Description:

Parkway tree trimming and removaL.

Chanqes in Work

Variations in bid quantities $2,705.00

Description of Chanqes:

The original contract amount is based on estimated quantities of various bid items. The
contractor is paid based on the actual quantities used. The increase in contract price
reflects the net adjustment due to variations between estimated quantities and actual
quantities. The costs for these changes were based on the contract unit prices.

Project Completion Oate:

The contractor completed the project on February 2, 2007, in accordance with the plans
and specifications.

Final Contract Amount:

Original contract amount
Changes in work Authorized by the Director

of Public Works

$196,480.00
2,705.00

FINAL CONTRACT AMOUNT $199,185.00

HHH:er
OIProjectslRoad MaintenancelTreeslPkwyTree TrimRD 146-446 FY05-06 (RM D4446006)IBoard\AC C-D raftdoc
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PROJECT 10 NO. WW04004029, EQUIPPING OF ORIN KING WATER WELL
NOS. 4-62, 4-67, ANO 4-68 (City of Lancaster), Supervisorial Oistrict 5

Contractor: PPC Construction, Inc., 336 North Central Avenue, Suite 10A, Glendale,
California 91203

Project Description:

Equipping of three previously drilled water wells including the construction of 8-inch
steel discharge pipe, air release and vacuum valves, check valves, and gate valves; the
installation of electrical conduits, wires, and panels; and other appurtenant work.

Project Completion Oate:

The contractor completed the project on August 15, 2006, in accordance with the plans
and specifications. The delay in forwarding this letter to your Board was due to the
length of time required by the contractor to furnish the documentation necessary to
close out the contract.

Final Contract Amount:

Original contract amount
Actual costs of changes in work previously

approved by the Board

$897,600.00

99,879.70

FINAL CONTRACT AMOUNT $997.479.70

SK:er
O:IProjectsIWaterworks/Equipping of Water Well Nos. 4-62, 4-67. and 4-68/WD4004029IBoard\AccFINAL.doc
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